

Noise Study Scope:

Est. Date:

-Kick-off -----	Jan '04
-Data Collection -----	Ongoing
-Noise Monitoring Location Selection -----	01/20
-Field Noise Measurements -----	02/15-02/22
-Radar Data Analysis -----	03/8-03/15
-Flight Track Generation -----	03/15-03/19
-Noise Model Validation -----	03/22-03/26
-Review of Collected Data -----	03/29-04/2
-Noise Scenario Selection -----	Ongoing
-Contour Generation -----	week 04/12
-Detailed Grid Point Analyses -----	week 04/12
-Mapping of Study Area and Contours -----	week 04/19
-Assessment of Noise impacts -----	week 04/19
-Review (Study Team and SAC) -----	week 05/03
-Noise Report Generation for Inclusion in EA -----	05/17-05/31