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RUNWAY SAFETY ACTION PLAN (RSAP) 
OHIO STATE UNIVERSTIY AIRPORT 

COLUMBUS, OHIO 
April 20,2005 

Introduction: 

On April 20,2005, a Regional Runway Safety Action Team (RSAT) meeting was 
convened at Ohio State University Airport, Columbus, Ohio. The attendees were: 

Deral Carson 
Larry G. Cunningham 
Dale Gelter 
Ernest Gubry 
Tricia Halpin 
Pete Hobstetter 
Bob Hutson 
Mary Jagiello 
Doug Powers 
Jim Stokes 
Phillip Tillison 
Cheri Walter 

Federal Contract Tower Manager 
Great Lakes Runway Safety Program Office 
OSU Airport 
Detroit Airport District Office 
FAA Airports 
Ohio Department of Transportation 
Great Lakes Runway Safety Team Member 
Detroit Airport District Office 
FAA Regional Runway Safety Program Manager 
Columbus Flight Standards District Office 
Federal Contract Tower 
FAA Tech Ops 

After a brief introductory opening, Doug Powers, Acting Regional Runway Safety 
Program Manager, began the meeting with an agenda overview and the runway safety 
program objectives to be pursued. He summarized national and regional statistics and 
trends. He also noted that the predominant theme in all types of surface incidents is 
human error and, more specifically, situational awareness breakdowns, both by the 
primary person causing the incident but also by those others who participated andlor 
could have intervened in the event. The prior day's activities were mentioned as they 
included interviews with several OSU principals and tenants. Doug thanked the airport 
authority for a very informative field tour in the morning prior to the RSAT meeting. 

Deral Carson the Air Traffic Manager (ATM) reviewed the issues raised at the last RSAT 
team meeting. The actions taken to resolve these issues will be forwarded to the Runway 
Safety Office and entered into the database. He also reviewed the runway incursions and 
surface events that had occurred since the last meeting. Mr. Carson also indicated that 
runway safety at the airport was under continuing evaluation. He then reviewed the 
actions taken to improve communication at the airport. 

Dale Gelter on behalf of the Airport Manager reviewed past and future construction at the 
airport. Additionally, he discussed the snow removal operation and the priority used to 
clear certain runways and taxiways. 
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The floor was opened to users and tenants. All agenda items and any new items were 
solicited for discussion. There were few tenants in attendance and most of the discussion 
was expressions of satisfaction with surface safety and working relationships at OSU. 

NEW ACTION ITEMS 

Problem: It has been observed that pilots stop on the wrong side of the runway 
approach boundary signs. Pilots stop at  the boundary sign after crossing the 
approach. 
Action: Remove boundary sign panels. Remove and replace with blank signs on the 
airfield. Location signs should be placed closest to the taxiway centerline and blank 
signs should be outboard. 
Start Date: When able 
Due Date: 7/31/2005 
Responsible Party: Doug Hammon (61 4)292-5460 

Tricia Halpin (847)294-7160 
Problem: Signage and markings may be causing control problems and user 
confusion at  the holding point on taxiway C for Runway 23 and Runway 27R 
Action: Add RunwayIRunway sign on taxiway C for Runway 23 holding short of 
Runway 9L/27R on the right side. 
Start Date: When able 
Due Date: 12/31/2007 
Responsible Party: Doug Hammon (614)292-5460 

Tricia Halpin (847)294-7160 

Problem: Signage and markings may be causing control problems and user 
confusion a t  the holding point on taxiway D for Runway 32 and Runway 27L. 
Action: Add surface painted markings at the hold line (9R-27L [with arrows] to the 
left of centerline and 14-32 [with arrows] to the right of centerline). Also increase 
the taxiway centerline from the hold line to Runway 32 to 12 inches from 6 inches 
and outline with black paint. 
Start Date: When able 
Due Date: 8/31/2005 
Responsible Party: Doug Hammon (614)292-5460 

Tricia Halpin (847)294-7160 

Problem: Incorrect lighting on Runway 5 
Action: Remove blue edge lights on Runway 5. Remove taxiway guide sign showing 
Runway 5 as a taxiway from Runway 9Ri27L. Remove pavement of taxiway Bravo. 
Redesign island between Taxiway A/B and Runway 5 to allow for above ground 
threshold lights. Remove in-pavement threshold lights on Runway 5. Revaluate the 
Runway 5 hold line on Taxiway A. Change the angle of the signs on the edge of the 
ramp. (Mandatory signs should be on the left at Bravo on the ramp). 
Start Date: When able 
Due Date: 12/31/2007 
Responsible Party: Doug Hammon (614)292-5460 
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Tricia Halpin (847)294-7160 

Problem: The perimeter fencing has gaps which allow unrestricted access to the 
airport movement area. 
Action: Reposition a security gate to restrict ramp access by the control tower. 
Start Date: When able 
Due Date: 12/31/2006 
Responsible Party: Doug Hammon (614)292-5460 

Tricia Halpin (847)294-7160 

Problem: The airport diagrams are not up to date. 
Action: Review and update the airport diagrams 
Due Date: 7/20/2005 
Responsible Party: Deral Carson (614)326-0873 

Once fully approved, these minutes will become the RSAP for OSU airport and the 
action items added to the national RSAT database by the RRSPO. Tracking and 
reporting of the items until completion and assessment of their effectiveness remains the 
responsibility of the ATCT ATM and the local RSAT. The RRSPO will track items and 
send reminder correspondence when reporting is late or deficient. 

Completion of action items will be reported by the ATM to the RRSPO and any delays 
will be reported in a timely manner (prior to due dates) with reasons for the delay(s) and 
requests for a new expected completion dates as set by local RSAT responsible parties. 
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